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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  July 3, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 106 local projects have been initiated. Of these, 42 projects have 

been completed, 51 are fully underway, and 13 will get actively underway in the near future.  

Projects that appear in this document for the first time are noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 

 

### 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Alsip zoning revisions Jake Seid 
Aug. 2013- 

Mar. 2014 

Staff 

assistance 

Newly added to monthly report.  Project will build on recently-completed 

comprehensive plan. 

Antioch greenway plan 

(see website) 

Jason 

Navota 

Apr. 2012 –

Aug. 2013 

Staff 

assistance 

Underway. Draft plan is under revision based on June 25 Steering 

Committee meeting. Public open house tentatively planned for July 22 or 25, 

in coordination with another Village event.  

Bensenville 

comprehensive plan 

Sam 

Shenbaga 

Mar. 2013 -

Feb. 2014 

Staff 

assistance 

Underway.  Existing conditions analysis underway.  Stakeholder meetings 

completed in early June.  I-Pad kiosk set up in Village Hall to conduct 

survey of residents.  Latino workshop and public meeting conducted on 

June 20 and 27 respectively. Senior Citizens meeting scheduled for July 2. 

Existing conditions report draft to be completed in late July/early August. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013 - 

Apr. 2014 

Staff and 

consultant 

assistance 

Underway. Team is reviewing existing conditions. Public kick-off meetings 

took place in May, MetroQuest site is online to gather further input, and 

team is meeting with Berwyn business associations. 

Big Rock comprehensive 

plan (see website) 

Trevor 

Dick 

Feb. 2013 - 

Jan. 2014 

Staff 

assistance 

Underway.  Staff is currently assisting Kane County/Village Staff with the 

Existing Conditions Report.  The fourth public meeting – a visioning 

workshop – will be held on July 8.  

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see website) 

Sef Okoth 

Phase 2: 

Nov. 2011 - 

July 2013 

Staff 

assistance 

Underway.  Staff presented the final draft of the Plan to the Steering 

Committee on June 6. The Committee approved the Plan which is now 

posted on CMAP’s and the Alliance’s websites for public review. The Plan 

and its recommendations will officially be presented to the public at the 

Bronzeville Retail Initiative (BRI) community forum on July 13 (initially 

planned for June 22). 

Bronzeville national 

heritage area feasibility 

study (see website) 

Sef Okoth 
July 2012 - 

Aug. 2013 

Staff 

assistance 

Underway.  The Illinois Department of Natural Resources (IDNR) 

completed writing the Environment and Natural Resources chapter. The 

History Sub-Committee met on June 19 to review the historical research and 

heritage asset inventory. The initial draft of the feasibility study report is 

being finalized. A memo outlining next steps for the client is being drafted 

which, together with the feasibility study report, will be available for review 

in July.  

Calumet City Jack June 2013- Consultant Underway. Project kick-off meeting was held July 1. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/bmnhac
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comprehensive plan Pfingston May 2014 assistance 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 – 

Aug. 2013 

Staff 

assistance 

Underway.  Focus group discussions were conducted for seniors, public 

housing residents and homeowners and the discussions are being 

transcribed. Staff completed analyzing survey results and began drafting the 

final report, which will be ready for review in July. 

Chicago “Green Healthy 

Neighborhoods” in 

Pilsen and Little Village 

TBD 
Oct. 2013-

Mar. 2015 

Staff 

assistance 

Project scoping and selection of contractors to assist with outreach are 

ongoing. 

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

Underway. Key person interviews are scheduled for July 10, kick off public 

meeting is scheduled for July 24 and existing conditions analysis is 

underway.  

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012- 

Sept. 2013 

Consultant 

assistance 

Underway. There was staff transition at URS with a new manager assigned 

to the project. URS updated its assessment of transportation improvements 

and ‘Development-Oriented Transportation Guidelines’ to incorporate 

feedback received from CMAP, CHA and the City. The consultant began 

developing the final report and accompanying exhibits, which are 

anticipated to be available for review in July.   

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

Underway. Continued with research, analysis, and mapping for the project’s 

upcoming Existing Conditions Report. Conducted several key person 

interviews with a wide variety of stakeholders in Chinatown and City 

government. Secured dates for first community engagement activities at 

regular meetings of community organizations and groups in Chinatown. 

Created survey and developed strategy for canvassing community members 

in core study area. Began to design upcoming survey of merchants in the 

study area. Assisted Skidmore Owings & Merrill with their summer 

graduate architecture student studio focused on urban design of Chinatown. 

Cicero comprehensive plan 
Jonathan 

Burch 

Sept. 2013- 

Aug. 2014 

Consultant 

assistance 

Newly added to monthly report.  Project scoping initiated in June.  RFP expected to 

be released to prequalified firms in July. 

Cook County 

consolidated plan 

Jonathan 

Burch 

Apr. 2013 -

Mar. 2014 

Staff 

assistance 

Underway. Continuing discussions with the County are underway to 

finalize the structure of the steering committee and possible expansion of 

project scope to also include a Comprehensive Economic Development 

Strategy (CEDS) for submittal to EDA.  

Cook County Forest 

Preserve District trail 

Trevor 

Dick 

Apr.-Nov. 

2013 

Staff 

assistance 

Underway.  Almost 600 people have completed the online questionnaire, 

which closed June 30.  FPDCC and CMAP interns/volunteers were at select 

http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
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counts and policy report preserve trail entrances on June 20-23 and conducted trail counts and 

completed questionnaires.  The results are being entered/analyzed. 

Des Plaines 

neighborhood plan 

Berenice 

Vallecillos 

May 2013-

Apr. 2014 

Consultant 

assistance 

Underway. Kickoff meeting with CMAP, City of Des Plaines, Teska and 

Ginkgo was held on May 29. Teska began collecting and reviewing past 

studies and CPTED documents. Project website was developed and made 

public. Stakeholder interviews will be conducted on July 2. Continuing 

discussions with the City are underway to finalize the steering committee. 

The first steering committee meeting expected in July.   

Downers Grove bicycle 

and pedestrian plan 

Jack 

Pfingston 

Mar. 2012- 

July 2013 

Grant 

funds 

Underway. Project is under review by Village Council, with adoption 

expected in July. 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Apr. 2014 

Staff 

assistance 

Project will involve four communities in northeast DuPage: Addison, 

Bensenville, Villa Park, and Wood Dale.  Administrative work to initiate 

project and data collection is underway. Community representatives met 

June 28th for project kick off. Community resolutions are expected 

July/August.  

DuPage County 

unincorporated areas 

plan (see website) 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

Underway. Steering Committees for both corridors met June 7 with no 

major issues. Focus groups of affected home owners associations and key 

property owners to take place in July; draft plans to be provided to CMAP & 

Pace later in July. 

DuPage Water 

Commission water 

conservation project 

Erin 

Aleman 

Feb.-Nov. 

2013 

Staff and 

consultant 

assistance 

Underway.  MPC, CMAP, and the DuPage Water Commission developed a 

four-part series of workshops exploring tools for water conservation. 

Workshop two was held on June 26 with 20 attendees. Two remaining 

workshops will occur in July, and August, after which a pilot community 

will be selected for water conservation implementation assistance. 

Elgin Dundee Avenue 

corridor study 

Samantha 

Robinson 
TBD 

Staff 

assistance 

and small 

grant 

Project scoping is underway. Due to staff changes at ULI and CMAP, as well 

as questions about ideal project timing, this project has been pushed back 

from its expected start in early 2013 to later in the year. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Sept. 2013 

Grant 

funds 

Underway. City requested a 4-month no cost extension for further legal 

team review of recommendations. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

Mar. 2014 

Grant 

funds 

Proposals were received June 4.  Interviews were conducted and consultant 

selection is underway. 

http://dupagecountycorridors.wordpress.com/
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Ferson-Otter watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway. Staff review of relevant development codes underway; goal is to 

share with steering committee by August. 

Franklin Park industrial 

areas plan 

Nicole 

Woods 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

Underway.  In June, CMAP staff collaborated with partners to collect and 

analyze data and survey the area. Staff also conducted stakeholder 

interviews in June and started drafting the existing conditions report.  A 

public meeting with industrial businesses is scheduled for July 9.   

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

Oct. 2013 

Staff 

assistance 

Underway. Second steering committee meeting was held June 27, soliciting 

feedback on draft existing conditions report.  CMAP collected input and 

distributed information at Hinsdale’s “Uniquely Thursdays” event later that 

evening.  The existing conditions report will be revised in late July/August. 

Hoffman Estates 

workforce development 

project 

Annie 

Byrne 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway.  Met with steering committee members on June 11 to discuss 

preliminary existing conditions report. Presently working to revise the draft 

existing conditions report based on committee suggestions. Staff is also 

working to develop a proposal for funding and implementation of the 

eventual plan recommendations. 

IDNR water loss 

evaluation project 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway.  Survey data has been collected from 107 respondents; on-site 

interviews will be scheduled for July and August with 6-10 permittees with 

chronic water loss and 3-5 permittees that are doing an above average job.  

Staff participated in 3 public meetings held by IDNR to discuss the LTA 

project. 

Kane County local food 

project 

Jessica 

Simoncelli 

Nov. 2012-

Aug. 2013 

Staff 

assistance 

Underway. Project partners have drafted criteria for selecting public lands 

on which to conduct agricultural production in Kane County. Developing 

next round of criteria which includes GIS analysis.  Stakeholder experts will 

be consulted on criteria over summer. Final products will be used by 

County in relation to other local food production efforts. 

Kane County transit 

plan implementation 

Trevor 

Dick 

July 2012-

Sept. 2013 

Staff 

assistance 

Underway.  The existing conditions report will be presented to the Steering 

Committee on July 23.  After that meeting the project team will work to 

complete a draft document. 

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway.  Public workshops occurred for all four communities in June. To 

supplement outreach from the meetings, a MetroQuest site will be created 

and launched in early July.    

http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1


6 

 

Kane County / Geneva 

Homes for a Changing 

Region project 

Drew 

Williams-

Clark 

July 2013- 

Feb. 2014 

Staff 

assistance 

Kane County is taking the lead on this LTA project with CMAP support.  

CMAP trained County staff on the public workshop format in June.  County 

staff have begun data acquisition and analysis.  A first steering committee 

meeting is scheduled to take place in July. 

Kedzie Avenue (Garfield 

Park) corridor plan 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

CMAP and the City have scored proposals.  Interviews expected to take 

place in July. 

Lake County Route 

53/120 land use plan 

Jason 

Navota 

Sept. 2013-

Dec. 2014 

Staff and 

consultant 

assistance 

General project scoping is complete and has been shared with project 

partners. Funding has been secured from Tollway and Lake County through 

UWP process. Detailed project/RFP scoping is underway. Contacting 

affected municipalities to commit to process will begin in July.  

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012 – 

Aug. 2013 

Staff 

assistance 

Underway. The project team is editing the plan based on comments from 

County staff.  

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

Sept. 2013 

Consultant 

assistance 

Underway. Existing conditions report submitted to CMAP and Village on 

June 26.  Steering Committee meeting scheduled for July 8 and Visioning 

workshop tentatively for July 31.  

Lincolnwood Devon 

Avenue corridor study 

Liz 

Panella 

June-Nov. 

2013 

Staff 

assistance 

and small 

contract 

Underway.  This project will involve a Technical Assistance Panel (TAP) 

convened by ULI in September. CMAP and ULI staff have begun preparing 

the Briefing Book to be used by TAP participants. 

Lynwood 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Oct. 2012-

Sept. 2013 

Consultant 

assistance 

Underway. The draft existing conditions report has been completed. The 

Steering Committee is expected to review the report in July. Community 

visioning meeting is projected to take place in late summer. 

Lyons comprehensive 

plan 
Sef Okoth 

July 2013-

June 2014 

Staff 

assistance 

Underway. MOU and resolution approved by Village Board. Staff contacted 

the Village administrator to plan a meeting with Village staff to introduce 

them to the plan’s objectives, scope, and timeline and to discuss the creation 

of a project Steering Committee. Internal project kick-off meeting scheduled 

for July 3. 

Markham 

comprehensive plan 

Erin 

Aleman 

July 2013-

June 2014 

Staff 

assistance 

Underway. A consultant (Teska) was selected to produce a comprehensive 

plan for the City using funds from the Ike disaster recovery program. CMAP 

will continue to assist Markham as they finalize the consultant contract in 

July. Moving forward, CMAP will continue to be available to review and 

comment on draft plan documents as needed. 

Morton Grove industrial Nicole Feb. 2012- Staff Underway. CMAP is undergoing internal review for a draft of the industrial 

http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
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areas plan (see website) Woods Sept. 2013 assistance areas plan and is planning on submitting it to Morton Grove staff for their 

review in July. A public workshop with industrial businesses is scheduled 

for July 11.  

Niles multimodal 

transportation plan 

Jack 

Pfingston 

Mar. 2013-

Feb. 2014 

Consultant 

assistance 

Underway. Second Steering Committee meeting held June 20 and will focus 

on next step of existing conditions review.  First pop-up public meeting held 

June 8, with next one scheduled for June 29.  Stakeholder interviews 

conducted with FPDCC, and online survey is up & running.  Existing 

condition draft expected by late July.             

Norridge zoning 

revisions 
Jake Seid 

Feb.-July 

2013 

Staff 

assistance 

Underway.  CMAP team presented Ordinance-wide recommendations at 

Zoning Board of Appeals meeting on May 20 based on summary 

memorandum. Expecting feedback from ZBA in mid-July and will respond 

by late July. 

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

Lindsay 

Bayley 

May 2013-

Apr. 2014 

Consultant 

assistance 
Underway. First steering committee meeting was held June 25. 

Northwest Water 

Planning Alliance 

drought preparedness / 

strategic planning 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway.  Strategic planning has progressed considerably with another 

presentation scheduled with the Executive Committee in July.  Annual 

water use data by members has been collected from the Illinois Water 

Inventory Program.   

Oak Lawn 95th Street 

corridor study 
Jake Seid 

Jan. 2013-

Jan. 2014 

Consultant 

assistance 

Underway. Teska prepared public visioning meeting summary and 

submitted it to CMAP and Village of Oak Lawn via email.  Hosted 

consultant team design charrette (June 6).  Prepared preliminary 

recommendations.  Met with CMAP senior management to present key 

recommendations (June 19).  Monitored project website and Facebook page. 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

Underway.  The first steering committee meeting took place in June.  Market 

analysis is set to begin in July.   

Openlands local food 

policy 

Jason 

Navota 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway. Discussion draft of a scope of work for the Regional Food 

System Study is complete and being used as framework for discussing 

project with funders, academics/researchers, and local “industry 

representatives” working in the food system space.  

Oswego economic 

development plan 

Trevor 

Dick 

Mar. 2013-

Jan. 2014 

Staff 

assistance 

Underway.  The project team had a bus tour of the subareas on June 26 with 

village staff.  Staff is now working on the Existing Conditions Report. 

Park Forest zoning Kristin June 2013- Staff Underway.  The Village Board voted to adopt the MOU, resolution, and 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
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revisions Ihnchak Sept. 2014 assistance scope of work on June 17. Steering Committee kick-off meeting is scheduled 

for July 16. 

Prospect Heights 

comprehensive plan 

Jack 

Pfingston 

July 2013-

June 2014 

Consultant 

assistance 

 Proposal scoring by CMAP and the City is underway; expect to conduct 

interviews in July. 

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan.-Sept. 

2013 

Staff 

assistance 

Underway. Staff is presently working on first draft of toolkit’s Introduction 

and Language Access chapters. The draft will be presented to Latino Policy 

Forum and Metropolitan Mayors Caucus for review before proceeding with 

remainder chapter themes.  

Richton Park 

comprehensive plan (see 

website) 

Kendra 

Smith 

Aug. 2012-

Sept. 2013 

Consultant 

assistance 

Underway. Draft Existing Conditions report is being reviewed by CMAP 

and Village staff. A steering committee meeting held June 12 for Existing 

Conditions Review. Community Visioning session originally scheduled for 

June 12 was cancelled due to weather and is rescheduled for July 18.   

Rosemont 

comprehensive plan 

Sam 

Shenbaga 

June 2013-

May 2014 

Staff 

assistance 

Scope of services finalized with Village.  Resolution and MOU approved by 

Village Board.  Steering Committee established.  Project kick-off meeting to 

be held in late July/early August. 

Round Lake Heights 

comprehensive plan (see 

website) 

Jonathan 

Burch 

May 2012-

Aug. 2013 

Staff 

assistance 

Underway. Village provided comment on the draft plan. Open house 

scheduled for July 13.  

Silver Creek watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway. Staff review of the comprehensive plans and relevant 

development codes for two of the four communities have been sent to 

municipalities. Two more underway; goal to share with steering committees 

in July. 

South Elgin bicycle plan 
Jack 

Pfingston 

July 2013-

June 2014 

Consultant 

assistance 

Proposal scoring by CMAP and the Village is underway; expect to conduct 

interviews in July. 

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

Nov. 2013 

Consultant 

and staff 

assistance 

Underway. Consultants met with local representatives about the Existing 

Conditions Report draft and the direction of public engagement on June 13.  

The full steering committee will meet again in August to review the 

consultant’s draft plan recommendations, with a public meeting planned for 

late summer 2013.  

UIC multimodal 

transportation plan 

Lindsay 

Bayley 

June 2013-

Sept. 2014 

Staff 

assistance 

Underway. UIC, CMAP and the Active Transportation Alliance met to 

review scope and constitute the project steering committee. Mapping, data 

collection, and writing are underway for the Existing Conditions Report.  

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Nov. 2013 

Staff 

assistance 

Underway. Existing Conditions Report completed and reviewed internally 

and by City staff. CMAP staff led community visioning workshop on June 

http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
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20, to ascertain priorities and consider potential strategies to address 

identified issues and opportunities. Additional market analysis of 

commercial corridor by Valerie S. Kretchmer Associates completed and 

reviewed by staff. 

Westchester 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Nov. 2011- 

Aug. 2013 

Staff 

assistance 

Underway. Village staff and the Steering Committee have reviewed the 

draft plan. The public open house is scheduled for July 16.   

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013- 

Mar. 2014 

Staff 

assistance 

Underway. Supply data collection for Bucktown area complete, turnover 

survey on Milwaukee Avenue and Division Street conducted. Occupancy 

data collection began in June and will continue through July. Public meeting 

took place on June 26. 

Will County brownfield 

prioritization 
Jake Seid 

June 2013-

Apr. 2014 

Staff 

assistance 

Underway. Project kick-off meeting with Will County on June 10 to 

complete project scoping and assign initial tasks. Tour of potential 

brownfield sites is scheduled for July 2.  

 

Completed Projects with Active Implementation* 
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not 

listed below.  A full list of completed projects is available at www.cmap.illinois.gov/lta.  

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress 

Addison comprehensive 

plan (see website) 

Sam 

Shenbaga 
Jan. 2013 

Staff 

assistance 

Scoping of technical assistance for Homes for Changing Region study, to 

begin in summer of 2013, is underway. 

Alsip comprehensive 

plan (see website) 

Sam 

Shenbaga 
Apr. 2013 

Staff 

assistance 

Cicero Avenue corridor study underway, as recommended in 

Comprehensive Plan.  CMAP staff on project’s steering committee and 

attended project kick-off meeting on April 23 at Alsip Village Hall.  Zoning 

assistance will be provided by CMAP beginning later in 2013. 

Berwyn comprehensive 

plan (see website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 
Year-long zoning ordinance revision project has been initiated. 

Blue Island 

comprehensive plan (see 

website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

Meeting with new mayor being scheduled for July.  CNT and MPC to attend 

meeting as well to discuss initiatives and implementation priorities. 

Campton Hills 

comprehensive plan (see 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Plan Commissioner training complete. Coordination meeting of water 

utilities and Village administration with CMAP water experts occurred in 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
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website) May 2013.  Implementation plan under review by the Village. CMAP has 

reviewed and provided feedback on Campton Hills’ first subdivision 

proposal after adoption of comprehensive plan.  

Carpentersville “Old 

Town” Area Action Plan 

(see website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

CMAP staff will be meeting with village staff to provide advice on how the 

village can conduct their own annual parking survey in the Old Town area.   

An annual parking survey was a recommendation of the plan that will help 

the village plan for current and future parking/public transit needs.  

Chicago “Green Healthy 

Neighborhoods” plan 

for Englewood, 

Woodlawn, and 

Washington Park (see 

website) 

Jason 

Navota 
Mar. 2013 

Staff 

assistance 

CMAP-led draft land use policy chapters were conveyed to City of Chicago 

Department of Housing and Economic Development in February, and final 

public open house was held on March 27. Plan is currently being written 

and formatted by the City. Southeast Chicago Commission received CCT 

funding to begin plan implementation.  

Elmwood Park 

comprehensive plan (see 

website) 

Nicole 

Woods 
Apr. 2013 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on April 1. Staff 

developing implementation matrix for Village staff review. Zoning 

assistance will be provided by CMAP beginning later in 2013.   

Fairmont neighborhood 

plan (see website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

A community garden is up and running by the Fairmont community center 

(a joint effort by the County, Park District and Openlands).  Openlands is 

currently in discussions with the School District to add another garden for 

students  at Fairmont School.  County staff have also completed a “historical 

documentation” of the community.   

Glen Ellyn downtown 

streetscape and parking 

study (see website) 

Lindsay 

Bayley 
May 2013 

Grant 

funds 

Newly completed. An ordinance to adopt the plan was formally approved at the 

May 28 meeting of the Board of Trustees. 

Hanover Park corridor 

study (see website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

The report for the ULI Chicago Technical Assistance Panel (studying the 

Irving Park Road corridor) was released in early December. 

Homes for a Changing 

Region in northwest 

Cook (see website) 

Jonathan 

Burch 
Jan. 2013 

Staff 

assistance 

Staff approved a targeted senior needs study with Valerie Kretchmer 

Associates.  

Joliet “Old Prison” 

redevelopment (see 

website) 

Trevor 

Dick 
May 2012 

Staff 

assistance 

and small 

Coordination between CMAP, Openlands, and the City to implement the 

open space recommendations of the plan is underway. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/glenellyn
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
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grant 

Lakemoor 

comprehensive plan (see 

website) 

Nora Beck Feb. 2013 
Staff 

assistance 
Staff developing implementation matrix for Village staff review. 

Liberty Prairie 

Conservancy local food 

system plan (see website) 

Jessica 

Simoncelli 
June 2013 

Staff 

assistance 
Newly completed.  

New Lenox corridor plan 
Jack 

Pfingston 
June 2013 

Grant 

funds 
Newly completed. Plan adopted at June 24 meeting of the Village Board. 

Niles environmental 

action plan (see website) 

Kristin 

Ihnchak 
Feb. 2013 

Staff 

assistance 

Plan was adopted on February 26. An Implementation Matrix has been 

reviewed with Village staff and edited per their comments. The LTA 

program is providing funding for a bicycle and pedestrian plan, which will 

help to implement many of the EAP’s transportation-related 

recommendations. In addition, Niles is beginning a zoning ordinance 

revision; CMAP staff will provide feedback as needed on how to translate 

related EAP recommendations to effective regulations. CMAP staff will 

continue to forward relevant grant opportunities. 

Norridge comprehensive 

plan (see website) 

Trevor 

Dick 
Oct. 2012 

Staff 

assistance 

A follow-up project to review the Village’s zoning ordinance is actively 

underway.   CMAP staff will be assisting the village staff by providing 

existing complete streets ordinance examples/language for their 

consideration.  Also, through the current LTA project with the Forest 

Preserve District of Cook County, trail connectivity between the FPDCC and 

the Village is being studied. 

Northlake 

comprehensive plan (see 

website) 

Trevor 

Dick 
May 2013 

Staff 

assistance 
Adopted by City in May. 

Park Forest 

sustainability plan (see 

website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

The Chicago Community Trust’s grant to Park Forest directly implements 

the recommendations of this project. A new LTA project to update the 

zoning ordinance was initiated in June; a Smart Growth America workshop 

to kick-off this zoning project took place April 18-19. Staff will continue to 

forward potential grant opportunities to advance other plan priorities. 

Plainfield downtown 

transportation plan 

(see website) 

Jack 

Pfingston 
June 2013 

Grant 

funds 
Newly completed.  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://plainfieldtransportation.com/
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Red Line livability 

project (see website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

The Red Line Livability Project community brochure, technical report, 

webpage and video have been completed and are available at 

www.cmap.illinois.gov/red-line.  DCP, CMAP and CTA will utilize 

materials during future Community Education and Visioning sessions as 

well as in interaction with elected officials. DCP recently received CCT 

funding for continued work on TOD/Red Line Extension work.  

Regional arts and culture 

toolkit 

Stephen 

Ostrander 
June 2013 

Staff 

assistance 

Newly completed. Following final internal review, final layout of toolkit prepared. 

Continued discussions concerning outreach strategy with key partners in the 

region, including notifying participants at Illinois’ largest statewide art planning 

conference (which occurred on June 24-25). 

Regional climate change 

adaptation toolkit 
Jesse Elam June 2013 

Staff 

assistance 
Newly completed.  Final design is being completed. 

Riverside Central 

Business District plan 

(see website) 

Nora Beck Apr. 2013 
Staff 

assistance 
Staff developing implementation matrix for Village staff review.  

SSMMA housing 

investment prioritization 

(see website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

The Collaborative has used the tool to assess projects in various Southland 

communities, including CDBG communities, and is communicating the 

assessment results to inform communities of the strengths and weaknesses 

of their projects. The Collaborative is also considering refining the tool to 

tailor it to specific funding sources.  

 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

